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Lexington Center Streetscape
Meeting Notes PA #10092.00

Date: 6 June 2011
Attendees: Maryann McCall Taylor Planning Director
Carl Valente Town Supervisor
Bill Hadley Director of Public Works
John Livsey P.E. Town Engineer
Manny Ferro Police Department
Jay Emperor Pressley Associates
Materials
A. Large color air photo of two options
B. Project schedule

C. Meeting Agenda
Discussion
1. Review of two remaining options:

It was discussed that parts of both plans can be combined, and they are not all or
nothing presentations.

Option A:

e Four lanes of traffic through retail area
o Raised planted median on Mass Ave near Town offices
o Widened sidewalks along south side of Mass Ave

Option B:

e One wide lane of traffic with dedicated turning lane in retail area

e  Flush median (brick or cobble, etc) on Mass Ave near Town offices
e Some sidewalks widened on south side of Mass Ave

o New brick sidewalks from Merriam Street to Woburn Street

e Additional trees planted in civic area
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2. Discussion of Design Issues
A. Design elements with consensus:

e Realign Woburn Street Intersection

¢ Relocate existing crosswalks to better locations as needed
e Add bump-outs at crosswalk locations

o Close Bank of America vehicular access off of Mass Ave
o Apply shared bike/vehicle lane markers

B. Items with a generally positive response:

¢ New medians with flush pavement

e Widening of the south side sidewalk

e Tour bus parking on Merriam Street

e Re-open public parking lot exit onto Merriam Street

C. Major undecided issues:

e Four lanes vs. two lanes with dedicated turning lanes
e Left on Edison to Mass. Ave/ Two-way Edison Way
e Relocating mailboxes
e Moving two bus stops

3. Traffic Studies

A. The team felt that in order to move forward with either design a ‘SIMS’
traffic study would be needed to determine feasibility and impact of Mass
Ave lane changes.

B. Need traffic counts from Lexington Place condominiums from a few years
back.

C. Jon Livsey will head up getting prices to complete the SIMS modeling.

4, Next Steps
A. North side sidewalk design taken to Schematic Design level
B. Survey of existing conditions can be initiated. Pressley will wait until

after Board of Selectmen meeting on June 20" for further direction.
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